

MyPact — Project Status & Roadmap

Official Executive Summary & Technical Progression Report | September 2026

1. Executive Overview & System Architecture

MyPact is a premier student accountability and commitment platform engineered to enforce academic discipline through verified proof-of-work, study streaks, and consequence-backed commitments. The architecture comprises a Next.js 16 frontend on Vercel, a high-performance Express/TypeScript backend, and MongoDB Atlas cloud database.

2. Completed Milestones (What Has Been Done)

[DONE] MongoDB Atlas Cloud Database Connected

Cluster0 is live with active database "mypact_db" and "users" collection, secured with IP Access lists (0.0.0.0/0) and credentials.

[DONE] Full REST API Engine on Port 5000

Built complete backend architecture with 6 modular domains: Authentication, Pacts/Commitments, Proof Check-ins, Insights/Analytics, Social Stream, and Notifications.

[DONE] Zero Demo Data & Clean Registration Schema

Eliminated all mock data. Schema specifically collects: First name, Last name, Username, Email, and Password with bcrypt encryption.

[DONE] Live Frontend & Backend Integration

Connected Next.js Signup and Login pages directly to MongoDB Atlas cloud routes (/api/auth/signup and /api/auth/login).

[DONE] Theme System Polished (Light Mode Default)

Set clean Light Mode as default for all new visitors, with sleek high-contrast Dark Mode toggle.

[DONE] Zero-Error Production Builds & GitHub CI

Resolved router/TypeScript issues, verified Next.js 16 build across 23 routes, and pushed clean codebase to GitHub origin/main.

[DONE] Vercel Deployment Live

Configured environment variables (MONGODB_URI, JWT_SECRET, NEXTAUTH_SECRET) for cloud deployment at <https://my-pact.vercel.app>.

3. Upcoming Roadmap (What We Still Need to Do)

[] Phase 1: Student Onboarding & Academic Profile Setup

Complete multi-step onboarding wizard (/onboarding) storing University, Faculty, Level (100L-500L), Target GPA, and Commitment Tier.

[] Phase 2: Interactive Task & Study Pact Creator

Build the interactive modal where students create real course pacts, specify weekly study hours, set barcode/location check-in requirements, and assign accountability stakes.

[] Phase 3: Proof-of-Work Verification Workflow

Implement study proof submissions: photo uploads of notes, time-stamped barcode check-ins, and study session timers.

[] Phase 4: Accountability Partner & Referee System

Allow students to invite study partners who receive email/push notifications to verify or reject daily study proofs.

[] Phase 5: Student Dashboard & Habit Analytics

Connect the live Dashboard (/dashboard) with real-time GPA tracking, focus timers, streak milestones, and weekly consistency charts.

[] Phase 6: Automated Reminders & Consequences Engine

Schedule cron/background alerts for upcoming study deadlines and trigger forfeits or notifications if a pact deadline is missed.

[] Phase 7: Financial Stakes & Escrow Integration

Next Recommended Action: Proceed to Phase 1 — Student Onboarding Flow & Dashboard Data Connection.

Platform Status: CORE INFRASTRUCTURE COMPLETE & LIVE IN PRODUCTION